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This Week

3. Continue VTX

4. Re-install MPC-ex North, test




2. Continue
3. Continue Troubleshoot of MPC-ex Nort
4. Move Ceniral Magnet north

5. DC West work

6. Re-Install VIX/FVTX West



Nice Clean Trailers







East & West VIX
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MPC-EX




June 19t
JUNE 22NP
June 23
June 25-30
June 24 - 29
July 1

July 2 - July 6
July 6 -7
July 6 -10
July 9t

July 10t

July 13 -16
July 14 - 21
July 17 - Aug 7

2015 SHUTDOWN SHEDULE

End of Run Party

END OF RUN
Roll out Shield Wall

Remove Shield Wali

Pixel Testing on VTX (Chuck, Eric)

Remove Collars, Move South Magnet south
Disconnect & roll out East Carriage

Setup up IR for shut down work

De-Cable & remove East VTX/FVTX, move to 510
Erect Scaffold between south and central magnets
Set up MPC-ex “sled”

Remove MPC-ex south, MPC South Crystals
De-Cable & remove West VTX/FVTX, move to 510
Repairs and upgrades to MPC-ex and MPC south in 510

July 17 — Sept 21 Repairs to East VTX/FVTX in 510
July 17 - Oct 19 Repairs to VTX/FVTX West in 510

July 29

July 31

Aug 2

AU 114 = 2
Aug 10-21

Aug. 24 - 25

Deliver and set up “Dance Floor” for Summer Sunday
Start to fold down East Carriage wings
SUMMER SUNDAY @ PHENIX
DIC [East amal West IRepars
Replace & Troubleshoot MPC and MPC-ex South
MuTr South Sta. 1 Repairs



2015 SHUTDOWN SCHEDULE (cont.)

Aug 24 - 26

Aug 27t

Aug 28th

Aug. 28 — Sept. 4
Aug 31 — Sept 2
Sept3-24

Sept 22 -25

Sept 24 —-Oct 8
Oct 16 — 22

Oct 28

Oct 28 -30

Oct 28

Oct 29

Oct 30 -Nov 13
Oct 30-Nov 3
Oct 29 — Nov 20
Nov 23

Nov 26
Decl-4

Remove South scaffold and move CM south
Erect Scaffold between CM and North magnet
Install MPC-ex “sled” in north

MuTr North Sta. 1 Repairs

Remove MPC-ex North & MPC North crystals
Repairs to MPC-ex & MPC North in 510
Re-install and re-cable VTX/FVTX West
Replace & Troubleshoot MPC North

Replace MPC-ex North and troubleshoot

Re-Install and re-cak

Erect South Scaffold

Set up MPC-Ex South “sled”

Re-install MPC-Ex South, wire, troubleshoot

Survey CM, VTX West, and Central Beam Pipe
Troubleshoot VTX/FVTX Systems
Re-install VTV/FVTX East

Survey VTX/FVTX East
Prep IR for Run 16




2015 SHUTDOWN SCHEDULE (cont.




Injuries Per Week
As of 10/16/2015

W First Aid B Recordable W DART

FY16 YTD: DART—1, TRC—1, First Aid -3
FY15: DART — 14, TRC — 24, First Aid — 51 FY16 Injury Listing:
Fria: DART - 18, TRC - 34, First Aid - 37 https.//shsd.bnl.gov/occinj/BNLInjuries.aspx

Recent Injuries

10/5/15 First Aid An employee was stung by 3 bee while sitting in her office. At the OMC, first 3id was given.

Recent Events




From Gail Mattson, ALD for ES&H

Slip Simulator Update

From the North to the South Complex, from NSLS-II to Diversity, many of you or your staff have
already completed training for the Slip Simulator onsite. In fiscal year 2015, we held 117 Slip
Simulator training classes and trained 853 employees, including 542 employees who participated by
going on the Simulator.

As the Lab Director has noted, we are encouraged to see that slips/trips/falls (STF’s) are no longer
the leading cause of injury (now 21% of all injuries). While we cannot attribute this positive trend to
any one factor with certainty, whether it has been Slip Simulator training, better housekeeping, or
increased awareness in general, we want to thank you for your continued support, vigilance, and
efforts. (As of now our leading cause of injury is Overexertion at 28% of all injuries, an area which
we will address in future messages.)

As you know, STF’s can occur at any time, in any location, and in many different conditions. We
encourage you and your staff to take the training, either for the first time or as a refresher,
especially with fall and winter weather on its way. To sustain improvements in decreased STF’s,
consider adding Slip Simulator training completion as a FY16 business goal for your staff. A great
team-building exercise, the training session is a mix of classroom discussion, videos, and actual
simulator use, and can accommodate up to 10 students.

To schedule a class, please contact Sam Retenski at ext. 8967 or sretenski@bnl.gov.



WHERE TO FIND
PHENIX ENGINEERING INFO
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